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Glen Allen, VA 23060
(804) 270-9357 Telephone
(804) 270-9358 Fax
DAILY PROGRESS REPORT

DATE:
February 3, 2016 C150132.00
PROJECT::
Possum Point Power Station CCR Surface Impoundment Closures
LOCATION: CQA TIME ON-SITE:
Ponds A, B, C, D, and E ARRIVE: 6:55 A.M. DEPART: 5:00 P.M.
CONTRACTOR(S): SUBCONTRACTOR(S)
Glover Construction Co., Inc. Moretrench
Apex
WEATHER:
AM: 43, Cloudy PM: 55, Rainy

THE FOLLOWING WAS NOTED:

Glover pumped treated water from Ponds A, B, and C to Pond D.

KA performed daily environmental inspection and the site appears to be in compliance with inspection.

Terra testing continued installation of DWN-1 (MW-1611) piezometer.

Moretrench continued installation of well points within Pond D.

KA off-site at 5:00 P.M.
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